Project 2100 Pending Study Plan Report Completion Schedule (as of 03-22-04)

Resource Area/Study Report Name Delivery Date

Cultural Resources

C1 F.R. Cultural Resources Ethnographic Inventory Internal 05/04
F.R. Cultural Resources Archaeology Inventory Public 06/04
F.R. Cultural Resources Archaeology Inventory Internal 07/04
Cc2 Draft Cultural Resources Evaluation 03/06
Final Cultural Resources Evaluation 07/06
C3 Draft Cultural Resources Mgmt Plan 09/04
C4 Draft Interpretive Evaluation 09/04

Engineering and Operations

E2 Performing Modeling Simulations

Benchmark study results for CALSIM I, HYDROPS & WQRRS (ongoing)
E3 Evaluate the Potential for Additional Hydropower Generation at Oroville
F.R. Currently Under DWR Staff Review 04/04
E4 F.R. Flood Management 04/04
E6 F.R. Control of Feather River Temp by Oroville Facilities *Scenario 17) 04/04
E7 F.R. Oroville Reservoir Coldwater Pool Evaluation 07/04
E8 Temperature Impacts of Pumpback Operations on Oroville Reservoir Cold Water Pool ongoing

Note: This activity reflects a commitment to collect data related to pump back operations
- I.D. for Engineering Exhibits 04/04
Environmental-Fisheries
F1 F.R., Evaluation of Project Effects on Non-fish Aquatic Resources 07/04
F2 F.R., Evaluation of Project Effects on Fish Diseases 04/04

F3.1 Eval of Proj Eff on Resident Fish and their Hab within Lake Oroville, it's Upstream Tribs,
the Thermalito Complex, and the Oroville Wildlife Area

F.R. T1A,-U/S Migration Barriers (sediment plugs) 04/04
F.R. T1B-Fish species Comp in Lake Oroville's U/S Tributaries 05/04
F.R. T1C-Comparison of fish distribution to fish habitat distribution 04/04
F.R. T3B-Characterize Fish Habitat in the Thermalito Diversion Pool & Forebay 04/04
F.R. T3C- Proj Ops Influencing the Thermalito Diversion Pool & Forebay 04/04
F.R. T4A-Fish Species Comp & Eval of Juvenile Bass Recruitment in the Afterbay 05/04
F.R. T4C-Inundated Littoral Hab &Eval Effects of Fluct on Bass Dewatering 04/04
F3.2 Evaluation of Project Effects on Resident Fish and their Habitat in the Feather River Downstream of the Fish barrier Dam
F.R. T4-Fish Habitat Maps by species 05/04
F.R. T5-Comparison of fish distribution to fish habitat distribution 05/04
F.R. T3A(3)-Radio Tagging & Tracking 05/04
F.R. T3B-Splittail Habitat Assessment 05/04
F5/7  Project Effect of FERC Project Management Plans on a Balanced Fishery of Resident and Anadromous Fish and their
Habitat
F.R. T1-Eval effects of fisheries management activities on ESA fish species (F5/7 indeterminate due to
F.R. T2-Eval the achievement of current stocking goals FERC order)

F.R. T3-Eval the interaction between the Lake Oroville fishery & upstream tributary fisheries
F8 F.R. T4-Sum Report of Tasks 1, 2 & 3: Transfer of Energy and Nutrients by Ana Fish Mig. 04/04

F9 Hatchery Effects on Salmonids

Results of 2nd cohort analysis using additional tag recovery data 04/04
Synthesis Report 07/04
Final Report 08/04
F10  Evaluation of Project Effects on Anadromous Salmonids and their Habitat

F.R. T1A-Eval influence of Ops on F.R. attraction Flows 05/04
F.R T1B-Eval Influence of Ops on Attraction Water Temp 05/04
F.R. T1D-Eval influence of Ops on Water Temp related Effects on

Pre-spawning salmonid Adult Production 04/04
F.R. T1E-Spring-run Chinook Hab Use & Spawning Status Report from Radio Tracking 04/04
F.R. T2A-Eval Spawning & Incubation Substrate Availability & Suitability for Salmonids 04/04
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Delivery Date

Environmental-Fisheries

F10

F16

F21

I.R. T2B(3)-Flow vs. Carcass Survey & Redd Superimposition Analysis

F.R. T2B-Flow vs. spawning & Redd superimposition

F.R. T2C-Eval Spawning & Incubation Substrate Availability & Suitability for Salmonids
F.R. T2D-Eval Flow Fluctuation-related Effects on Redd Dewatering

F.R. T3A-Relative abundance & distrib vs. hab characteristics of rearing juvenile salmonids
F.R. T3C-Eval Proj Flow Fluctuation Effects on Juvenile Salmonid Stranding

Evaluation of Project Effects on Instream Flows and Fish Habitat
F.R. Phase 2-IFIM Results

Project Effects on Predation of Feather River Juvenile Anadromous Salmonids
F.R. Task 2-Fish Distribution

F.R. Task 3-Incorporate results of Task 1 & 2

F.R. Task 5-Describe the findings of Task 4

Environmental-Geomorphic

Gl

G2

Effects of Project Operations on Geomorphic Process Upstream of Oroville Dam
D.R. Task 6 - Prepare/Submit
F.R. Task 7 - Prepare/Submit

Effects of Project Operations on Geomorphic Process Downstream of Oroville Dam
D.R. Task 7 Submit
F.R. Task 9 Submit

Environmental-Terrestrial

Tl

T3/5

T6

T7

T8

T9

T10

Effects of Project Features and Operation on Wildlife and Wildlife Habitat
D.R. Effects of Project Features and Operation on Wildlife and Wildlife Habitat
F.R. Effects of Project Features and Operation on Wildlife and Wildlife Habitat

Riparian Resources, Wetlands, and Associated Flood plains
D.R.
F.R.

F.R. Interagency Wildlife Management Coordination

Project Effects on Noxious Terrestrial and Aquatic Plant Spec.
D.R.
F.R.

F.R. Project Effects on Undesirable Non-native Wildlife

Recreation and Wildlife
D.R.
F.R.

Effects of Project Features, Operation and Maintenance on Upland Plant Communities
D.R.
F.R.

Environmental-Water Quality

wi

w2

W3

Project Effects on Water Quality Designated Beneficial Uses for Surface Water
D.R.
F.R.

Contaminant Accumulation in Sediments and Aquatic Food Chain
F.R. First Yr of Monitoring

D.R. Second Yr of Monitoring

F.R. Second Yr of Monitoring

Recreational Facilities and Operations Effects on Water Quality
I.R.

D.R. First Yr of Monitoring

F.R. First Yr of Monitoring

D.R.-Second Yr of Monitoring

F.R. Second Yr of Monitoring

04/04
04/04
04/04
05/04
04/04
06/04

04/04

04/04
05/04(waiting on EWG input)
05/04(waiting on EWG input)

04/04
08/04

03/04
07/04

04/04
05/04

05/04
06/04

07/04

04/04
04/04

04/04

04/04
05/04

04/04
05/04

07/04
08/04

05/04
02/05
05/05

04/04
04/04
05/04
02/05
05/05
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Environmental-Water Quality

W5 Project Effects on Groundwater

I.R. 04/04
Report - Task 2 08/04
D.R. Task 1 Phase 2 03/04
Task 3 - Progress Report 04/05
F.R. Task 4 05/05
W6 Project Effects on Temperature Regime
D.R. Task 7 05/04
F.R. Task 8 07/04
W7 Land and Watershed Management
Task 3 - Progress Report 08/04
I.R. Task 2 04/04
Task 4 - Report delivery if Water Monitoring Ends 4/15/04 07/04
F.R. Task 5 delivery if Water Monitoring Ends 4/15/04 08/04
W9 D.R. Task 4 Project Effects on Natural Protective Process 04/04
F.R. Task 5 Project Effects on Natural Protective Process 05/04

Land Use, Land Management, & Aesthetics

L1 F.R. Land Use Study 04/04
L2 F.R. Land Mgmt Study 06/04
L3 F.R. Comprehensive Plan Consistency Evaluation 04/04
L4 I.R. Aesthetic Resource Assessment 04/04

F.R. 06/04
L5 F.R. Fuel-Load Management Evaluation 05/04

Recreation and Socioeconomics

R3 F.R. Assess Relationship of Project Operations and Recreation 04/04
R4 F.R. Assess Relationship of Fish/Wildlife Management of Recreation 04/04
R5 F.R. Assess Recreation Area Management 04/04
R7 F.R. Reservoir Boating Study 03/04
R8 F.R. Carrying Capacity 05/04
R12 F.R. Projected Recreation Use 04/04
R13 F.R Recreation Surveys 05/04
R17 F.R. Recreation Needs Analysis 06/04

R18 Recreation Activity, Spending, and Associated Economic Impacts
F.R. Revise Study Plan Summary Report and Prepare 05/04

R19  Fiscal Impacts
F.R. Revise Study Plan Summary Report and Prepare 05/04



